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Deliverables Submitted: Estimated installation costs.
Budget: Project remains on budget and within the limits of the revised schedule.
Schedule Status: Instrumentation is 75% installed.

Percent Complete: 55% project completion overall.

Miles
tone

Task

Deliverables

Progress Status

Purchase components for
controller upgrades and
software license

100% Complete

Complete controller
programming for prototype

85% Complete

Test single ETS unit
controller for frequency
response at ACEP test
facility

1. ACEP test
results

100% complete.
Final report from
UAF/INE complete

Develop system
instrumentation plan

2. System one
line, &

3. Instrumentation
Plan

100% complete

Purchase data collection
instrumentation

100% complete

Install data collection
instrumentation, and
baseline data collection

4. Estimated
installation costs

75% complete

Purchase installation and
commissioning components

100% complete

3-phase load balancing
system

In progress

Install and commission
SRG system

5. Commissioning
report installations

10

Monitor system in
centralized and distributed
frequency controls modes
and optimize system
efficiency

11

Economic analysis on stove
consumption

6. Economic
analysis

In progress with
ISER

12

13

Data evaluation and draft
project report

Final project report

7. Draft project
report

8. Final report




Work Progress: Installation of ETS stoves in residential homes was started.
Power Quality monitoring equipment was installed in the power plant. Parts were
ordered to finish wiring for SRG. The Estimated Installation Costs Deliverable is
completed and included in this report.

Future Work: Programming of monitoring equipment, Upgrading of ETS
controllers, baseline power quality studies, and implementation of data collection
and reporting system. Commissioning will begin as soon as the programming can
be completed.



